


# START myResearch Messenger

Issue 4, 31 January 2014

## Schedule / timeline



## Top issues/risks

### [Issue Register](#) | [Risk Register](#)

1. User interface of Kualiti Coeus COI
2. Scope and Dependencies across PI Portal, UIFRD, Role App
3. RFP evaluation and award process could take longer than planned impacting teams ability to get consultants assistance with Kualiti Coeus
4. Undefined scope of PI Portal 1<sup>st</sup> release

## Current module focus

**PI Portal:** Initial design document of the display Banner data in the 424 Summary layout has been sent to development. Working with UIFRD and Role App projects to ensure dependencies and scope are being met. Working on analysis on how to allow Business Managers access to PI Portal data.

**KC COI:** RNUA Creation and Questionnaire Use Cases are still being reviewed by the COI offices. Presented first iteration of UI mock-up to COI offices. Continued analysis on Financial Entities and Sponsors in KC. Entire team attended Functional Training by rSmart at UIC.

## Decisions / Change Requests

---

### [Internal decision log](#) | [Change request log](#)

1. Determine strategic plan(What, Who and When) for KC COI
2. Determine the UI for KC COI
3. Scope redefinition of PI Portal

## Late / Upcoming tasks

---

### [Working schedule](#)

1. Approval of RNUA Notification and Questionnaire Uses Cases- 2/7
2. Create design document for Financial Summary box and sub column headers – 2/7
3. Create Design Document for giving Business mangers access – 2/6
4. KC Data Unit and Unit Hierarchy Analysis – 2/7
5. Determine order of uses cases to start detailing – 2/7